

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

NABARD – RIDF XV- SPS Nellore District - “Providing BT to Road from NP Road to Thoderu village via Marpur village” - Granting of post facto Extension of Agreement time upto 1.6.2011 without Penalty - Orders - Issued

**-X-**  
**PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**G.O.Rt.No. 147**

**Dated:27.1.2012**

Read the following:

1. G.O.Rt.No.1845,PR&RD (Progs.II) dept, Dated. 11.12.2009
2. From the Chief Engineer , Panchayat Raj , NABARD, Hyd, Lr.No. NB16/ Thoderu/ RIDF XV/ NLR/ 2009 dated 30.11.2011.

\*\*\*\*\*

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in his letter 2<sup>nd</sup> read above, Government after careful examination of the proposal, hereby grant post facto Extension of Agreement Time up to 01.06.2011 i.e for (155) days without imposing liquidated damages, in respect of work, "Providing BT to road from NP Road to Thoderu Village via Marpur Village" in SPS Nellore District sanctioned under NABARD RIDF XV as the delay is not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, is requested to take necessary action accordingly.
3. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**C.R.BISWAL**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.  
The Superintending Engineer, Panchayat Raj, Nellore district.  
Copy to:  
The PS to Minister (Panchayat Raj & RWS)  
Sc / Sf

**//FORWARDED::BY ORDER//**

**SECTION OFFICER**